

Project Gantt Chart.mpp

ID	Task Name	Start	Finish	Resource Names
1	Weekly Brainstorming Meetings	Wed 6/13/12	Fri 2/1/13	Lesa Dixon-Gray,Fre
2	Review All fields on Tracking Form	Mon 6/11/12	Fri 6/22/12	Trong Nyguen,Fred
3	Contact Steven Ladd Wilson re: FilePro License	Fri 6/29/12	Fri 7/6/12	Meuy Swafford
4	Contact Gary Jones - State Data Center	Fri 6/29/12	Tue 7/3/12	Lesa Dixon-Gray
5	Demo the WTI System	Mon 7/9/12	Fri 7/13/12	Trong Nyguen
6	Develop Data Dictionary	Mon 7/2/12	Fri 7/13/12	Trong Nyguen,Fred
7	Develop Confidentiality Forms	Fri 7/6/12	Tue 7/17/12	Lesa Dixon-Gray
8	Develop Manual w/Screen Shots for Site Training	Tue 7/3/12	Fri 8/3/12	Fred King,Trong Nyg
9	Identify 6 or 7 Sites for Pilot	Thu 6/28/12	Thu 6/28/12	
10	Discuss Tracking Form Fields w/Sites	Thu 6/28/12	Fri 7/27/12	
11	Meet w/Britt re: Training Videos	Fri 7/6/12	Fri 7/13/12	Britt Parrott,Lesa Di:
12	Video Script Written	Fri 7/20/12	Fri 8/10/12	Valerie Stratton,Tro
13	Training Video Development	Mon 8/6/12	Wed 9/5/12	Britt Parrott,Fred Kil
14	Manuals Provided to Pilot Counties	Wed 8/29/12	Wed 8/29/12	
15	Training Video Survey Development	Fri 8/10/12	Fri 8/24/12	Fred King
16	Pilot Training Video and Survey - OFH Staff	Thu 8/30/12	Thu 8/30/12	
17	Pilot Site Meeting	Thu 8/30/12	Thu 8/30/12	
18	Training Videos Viewed by Pilot Counties	Thu 8/30/12	Wed 9/5/12	
19	Confidentiality Agreements Signed	Tue 9/4/12	Tue 9/4/12	
20	Pilot Counties Receive Log In	Tue 9/4/12	Tue 9/4/12	Trong Nyguen,Valer
21	Pilot Counties Collect Data	Mon 9/3/12	Fri 9/28/12	
22	QA on All Data Entered by Pilot Sites	Mon 10/1/12	Fri 10/26/12	Valerie Stratton,Fre
23	Pilot Counties Surveyed	Mon 10/29/12	Fri 11/2/12	Fred King
24	Survey Responses Analyzed	Mon 11/5/12	Mon 11/12/12	Fred King
25	Touch Base Meeting w/Pilot Counties	Wed 10/31/12	Fri 11/2/12	Lesa Dixon-Gray,Fre
26	Make Recommended Changes to WTI System	Fri 10/26/12	Fri 11/30/12	Trong Nyguen
27	Make Recommended Changes to Manual	Mon 10/29/12	Fri 11/30/12	Trong Nyguen,Fred
28	Refilm Video with Changes	Mon 11/19/12	Mon 12/3/12	Britt Parrott,Valerie
29	Webinar Meeting w/All Counties re: WTI	Thu 12/6/12	Thu 12/6/12	
30	Make Manuals Available to All Counties	Thu 12/6/12	Thu 12/6/12	Trong Nyguen,Fred
31	All Sites Required to Review Video and Take Surv	Fri 12/7/12	Thu 1/3/13	
32	Revise Paper Tracking for to Reflect WTI data coll	Mon 12/3/12	Fri 12/28/12	Valerie Stratton,Tro
33	Users at All Sites Sign Confidentiality Agreement	Fri 12/7/12	Mon 12/31/12	Lesa Dixon-Gray,Val
34	Users at All Sites Receive WTI Log In	Mon 12/31/12	Fri 1/4/13	Trong Nyguen
35	WTI System Implemented	Wed 1/2/13	Wed 1/2/13	
36	WTI Phone Support for Counties	Wed 1/2/13	Fri 2/1/13	Valerie Stratton,Fre